
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2011-02-22

2. Agency: 007

3. Bureau: 17

4. Name of this Investment: NAVSTAR GLOBAL POSITIONING SYSTEM

5. Unique Project (Investment) Identifier (UPI): 007-17-05-12-01-6368-00

6. What kind of investment will this be in FY 2012?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2001 or earlier

8.
a. Provide a brief summary of the investment and justification, including a brief description of how

this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.
 NAVSTAR Global Positioning System (GPS) consist of 6 programs 1) Navigation Sensor System
Interface (NAVSSI) an Acquisition Category (ACAT) IVT, Post Full Rate Production (FRP); 2) Air
Navigation Warfare (Air NAVWAR), an ACAT III, Post FRP; 3) Sea Navigation Warfare (Sea NAVWAR)
an ACAT III, Increment (INC) 1 (Post FRP), INC 2 (Pre Milestone (MS) C/FRP), INC 3 (Pre MS B); 4)
Wavelength-Routed Network 6 (WRN-6) and 5) Defense Advanced GPS Receiver (DAGR) an
Abbreviated Acquisition Program (AAP), Post FRP; and 6) GPS Based Precision, Navigation & Timing
(PNT) Service (GPNTS) program Post MS B.  The NAVSTAR GPS programs mission is to provide
assured and protected navigation solutions to the war fighters through supported, affordable, and
integrated systems.  In accordance with OPNAVINST 9420.1B "GPS Precise Positioning Service systems
shall be used for all combat, combat support, and combat service support operations and training" to
provide assured access to accurate position and performance under intentional and unintentional
interference.  FY2012 Accomplishments to include:  Air NAVWAR - Assist air platforms with integration of
anti-jam capability to include Unmanned Aircraft System and weapons, provide assured PNT efforts and
GPS Modernization Navy unique requirements to GPS Wing, other programs and Department of Defense
services reducing impact to platform navigation systems, keep Fleet apprized of GPS Enterprise Selective
Availability Anti-Spoofing Module developments, and participate in joint NAVWAR Memorandum of
Understanding (MOU) initiatives with Canada, United Kingdom and Australia.  Sea NAVWAR - Increment
3 (SUB AJ):  Begin acquisition and logistics documentation in support of MS B.  GPNTS - Complete post
award contract activities.  Conduct the Initial Baseline Review (IBR) with the Contractor.  Complete
Earned Value Management (EVM) analysis as required and monitor contract activities.  Update
acquisition documentation as necessary to support program changes.  Provide engineering and technical
support to the Contractor to ensure system design and software development are in alignment with the
Capabilities Development Document (CDD) and Technical Requirements Document (TRD).  Review the
System Engineering Master Plan (SEMP) provided by the Contractor.  Conduct the program's Preliminary
Design Review (PDR) and post Preliminary Design Review assessment event with the Milestone
Decision.
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b. Provide any links to relevant websites that would be useful to gain additional information on the
investment including links to GAO and IG reports.
 Title Link

NONE

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment. 

2009-09-18
b. Provide the date of the most recent or planned approved project charter. 2008-05-27

10. Contact information?
a. Program/Project Manager Name:  *

 Phone Number:  * 
 Email:  * 

b. Business Function Owner Name (i.e. Executive Agent or Investment Owner):  Marlena Mayer
 Phone Number:  * 
 Email:  * 

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA):  Project manager has been validated according to FAC-P/PM or DAWIA criteria as
qualified for this investment.

Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.
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Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.B.1: Summary of Funding

(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Planning &
Acquisition
Government FTE
Costs

* * * * * * * * *

Subtotal Planning &
Acquisition(DME):

* * * * * * * * *

Operations &
Maintenance:

* * * * * * * * *

Disposition Costs
(optional):

* * * * * * * * *

Operations,
Maintenance,
Disposition
Government FTE
Costs

* * * * * * * * *

Subtotal O&M and
Disposition Costs
(SS):

* * * * * * * * *

TOTAL FTE Costs * * * * * * * * *

TOTAL (not
including FTE
costs):

* * * * * * * * *

TOTAL (including
FTE costs):

* * * * * * * * *

Number of FTE
represented by

* * * * * * * * *
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Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Costs:

2. Insert the number of years covered in the column “PY-1 and earlier”: 10

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded F0470102C0011 - * * $480,000,000.0 - - - 2011-09-30 - -

Solicitation ID Type of
Contract/Task Order

(Pricing)

PBSA Effective date Extent Competed Short description of
acquisition

Firm Fixed Price X 2002-11-06 Y 200302!000006!5700!
CZ46  !SMC/PKG Los

Angeles AFB        
!F0470102C0011 

!A!N! !N!                  
!20021106!20030930!
060605883!96296058
9!962960589!N!ROC

KWELL COLLINS,
INC         !400

COLLINS RD NE        
!CEDAR RAPIDS       
!IA!52498!12000!113!
19!Cedar Rapids       
!Linn                  !Iowa 
!+000005026814!N!N!
000005026814!5826!

Radio Navigation
Equipment, Airborne  
!A7 !ELECTRONICS

AND
COMMUNICATION

!3000!NOT
DISCERNABLE OR

CLASSIFIED
!334220!E! !3! ! ! ! !

Page  5 / 20 of Section300 OMB Circular No. A11 (2010)

http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=F0470102C0011&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

!99990909!B! ! !B!
!A!U!J!2!003!B! 

!A!N!F!  !  !N!C!N! ! !
!C!C!A!A!000!A!C!N!
! ! !Y!    !      !0001! !

Firm Fixed Price X 2005-02-22 Y 200506!000009!5700!
FA8807!SMC/GPK
!F0470102C0011

!A!N! !N!
!P00021!20050222!20
050731!060605883!9
62960589!962960589

!N!ROCKWELL
COLLINS, INC !400

COLLINS RD NE
!CEDAR RAPIDS

!IA!52498!12000!113!
19!Cedar Rapids

!Linn !Iowa
!+000000040192!N!N!
000000000000!5826!

Radio Navigation
Equipment, Airborne
!A7 !ELECTRONICS

AND
COMMUNICATION

EQUIP !166 !Navstar
GPS !334220!E! !3! !
!B! ! !20200930!B!A!
!B! !A!U!J!2!003!B!
!A!N!Z! ! !N!C!N! ! !

!C!C!A!A!000!A!C!N! !
! !Y! ! !0001! !

Awarded SPRWA109D0003 * * $13,250,000.0 Time and
Materials

N 2009-06-05 Y Controlled
Reception
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Pattern
Antenna
(CRPA)

Awarded N0042106C0045 * * $490,000.0 Firm Fixed
Price

X 2006-09-26 2013-01-25 N 200612!5177
03!1700!N00
421!NAVAL

AIR
WARFARE
CENTER

AIR
DIV!N004210

6C0045 
!A!N! !N!        

!     
!20060926!2
0061126!361
576739!0357
29867!00187
6440!N!EDO
CORP           

!455
COMMACK
RD           

!DEER
PARK          
!NY!11729!0
7157!103!36!
Bohemia       
!Suffolk         
!New York 

!+000000486
495!N!N!000
002068405!5

826!Radio
Navigation
Equipment,
Airborne        

!A7
!ELECTRONI

CS AND
COMMUNIC

ATION
EQUIP !530

!AV-8B
Remanufactu

re          
!334511!E!
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!3! ! ! ! !
!99990909!B!

! !A!
!D!U!J!1!001!
N!1A!A!Y!Z! !

!N!C!N! ! !
!A!A!A!A!000!

A!C!Y! ! !
!Y!1719!N00
019!0001! !

Awarded 0001,0002, 0003,
0004, 00

N0003908D0008 * * $16,000,000.0 Firm Fixed
Price

N 2008-07-28 2013-07-27 Full and
Open

Competition

provide
NAVSSI

shipsets, with
optional kits
as specified

in the
individual
delivery
orders

Awarded 0001,0002, 0003,
0004, 00

N0003908D0009 * * $16,000,000.0 Firm Fixed
Price

N 2008-07-28 2013-07-27 Full and
Open

Competition

provide
NAVSSI

shipsets, with
optional kits
as specified

in the
individual
delivery
orders

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
*

3.
a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *
e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 13514? *
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g.If an Acquisition Plan has not been developed, provide a brief explanation.
*
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Part II: IT Capital Investments

Section A: General

1.
a.Confirm that the IT Program/Project manager has the following competencies: configuration

management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education. yes

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. Navigation systems are designated as platform information technology (PIT) and do not connect
tot he Global Information Grid (GIG).  As such, Navigation systems do not provided services such as the
internet and e-mail.

3. Provide the date of the most recent or planned Quality Assurance Plan 2011-09-30

4.
a.Provide the UPI of all other investments that have a significant dependency on the successful

implementation of this investment. 
b.If this investment is significantly dependent on the successful implementation of another

investment(s), please provide the UPI(s). 

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2006-10-04

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2010-08-11
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Section B: Cost and Schedule Performance

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

NAVSSI
Milestone II  
Verifying the
preliminary
design and
engineering
approach,
designing

subsystems,
building models
and prototypes,

testing and
evaluating

subsystems,
analyzing

tradeoffs in
depth, planning
future efforts.

* $5.3 $10.4 1991-02-01 1991-02-01 1993-11-01 1994-05-01 100.00% 100.00%

NAVSSI
Milestone III

System/equipme
nt and support
items are fully

developed,
engineered,

designed, and
fabricated.

Developmental
tests and

evaluations
(DT&E) are

conducted to
ensure that

specifications are
met.

* $11.5 $11.5 1993-11-01 1994-05-01 1994-04-24 1995-06-01 100.00% 100.00%

NAVSSI
Milestone IV

Operational and

SS * $34.6 $34.6 1995-06-01 1995-06-01 2017-01-01 85.00% 85.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

support systems
are procured

and put in place.
Items are

manufactured. 
Operational units

are trained. 
Systems are

fielded/deployed
to users.

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion.            

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting whether
actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program requirements. The
details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis. 

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation? no
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name System acronym Type of Financial System BY Funding

* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table II.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table II.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)

* * *

Table II.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner
Agency

Partner exhibit 53 UPI
(BY 2012)

CY Monetary
Contribution

CY “In-Kind”
Contribution

CY
Fee-for-Service

BY Monetary
Contribution

BY “In-Kind”
Contribution

BY
Fee-for-Service

NONE

Table II.D.4. Legacy Systems Being Replaced

Name of the Legacy
Investment of Systems

Current UPI Date of the System
Retirement

* * *
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Section E: Performance Information

Table I.E.1a. Performance Metric Attributes

Measurement Area
(For IT Assets)

Measurement
Grouping

(For IT Assets)

Measurement Indicator Reporting Frequency Unit of Measure Performance Measure
Direction

Baseline Year Baseline
Established for this

measure
(Origination Date)

Technology User Requirements "Provide an integrated
Position, Navigation,and
Timing (PNT)solution to

the USN ships"

annual hull increase NAVSSI Block 4.2.1 2012-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 Actual results not yet
available.

Install/upgrade NAVSSI
in 19 ships

Met 2010-09-20

Processes and Activities Compliance "Provide an
integratedPosition,

Navigation,and Timing
(PNT)solution to the

USN ships"

annual hull increase NAVSSI Block 4.2.1 2013-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 Actual results not yet
available.

Install/upgrade NAVSSI
in 12 ships

Met 2010-09-20

Processes and Activities Costs Address all
Fleet-Initiated  and
required NAVSSI

technology refresh
System and Software

modifications

annual hull increase NAVSSI Block 4.2.1 2013-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2013 Actual results not yet
available.

Install/upgrade NAVSSI
in 12 ships

Met 2010-09-20

Processes and Activities Costs Complete Program annual document increase Still in development 2009-01-01

Page  15 / 20 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Life-cycle Cost Estimate
to baseline program

costs.

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 Actual results not yet
available.

Still in development Met 2010-09-20

Mission and Business
Results

System Development Design Readiness
Review 4th Qtr FY10

annual review increase 1 2010-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 Actual results not yet
available

Scheduled for SEP 1-2,
2010

Met 2010-09-20

Processes and Activities Compliance Installation
documentation to

complete Coast Guard
deliveries

annual hull increase "Existing NAVSSIBlock
4.2.1 Systeminstallation

documentation"

2011-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 Actual results not yet
available. .

"Delivery of
NAVSSIBlock 4.2.2

hardwareand software to
at leastone Coast

GuardCutter."

Met 2010-09-20

Processes and Activities Compliance Installation
documentation to

complete Coast Guard
deliveries.

annual hull increase "Existing NAVSSIBlock
4.2.1 Systeminstallation

documentation"

2010-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 Installation complete in
WMSL 750 in August

2010

"Delivery of
NAVSSIBlock 4.2.2

hardwareand software to
at leastone Coast

GuardCutter."

Met 2010-09-20

Customer Results IT Infrastructure Integration of NAVSSI annual hull increase NAVSSI Block 4.2.1 2012-01-01
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Maintenance Block 4.2.1 into USN
ships

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 In Progress Install/upgrade NAVSSI
in 19 ships

Met 2010-09-20

Customer Results Integration Integration of NAVSSI
Block 4.2.2 into 

follow-on US Coast
Guard Cutters and FMS

customers

annual hull increase "Existing NAVSSIBlock
4.2.1

SystemOperationalVerifi
cation Test(SOVT)

andinstallation
procedures"

2011-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 Actual results not yet
available.

"Delivery of
NAVSSIBlock 4.2.2

hardwareand software to
at leastone Coast

GuardCutter."

Met 2010-09-20

Customer Results Integration Integration of NAVSSI
Block 4.2.2 into Coast

Guard Cutter(s).

annual hull increase "Existing NAVSSIBlock
4.2.1

SystemOperationalVerifi
cation Test(SOVT)

andinstallation
procedures"

2010-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 Actual results not yet
available.

"Delivery of
NAVSSIBlock 4.2.2

hardwareand software to
at leastone Coast

GuardCutter."

Met 2010-09-20

Mission and Business
Results

Logistics Management Maintain supportability annual system increase NAVSSI Block 4.2.1 2012-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 Actual results not yet
available.

Sufficient components to
replace all CASREP

Met 2010-09-20
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REQNs

Mission and Business
Results

Logistics Management Maintain supportability annual system increase NAVSSI Block 4.2.1 2013-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2013 Actual results not yet
available.

Sufficient components to
replace all CASREP

REQNs

Met 2010-09-20

Technology User Requirements Number KPP thresholds
met.

annual requirement increase 7 2010-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 7 7 Met 2010-09-20

Technology User Requirements Provide an integrated
Position, Navigation, and
Timing (PNT) solution to

follow-on US Coast
Guard Cutters and FMS

customers

annual system increase NAVSSI Block 4.2.2
hardware

2011-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 Design complete,
installation in WMSL 750
complete in August 2010

.

"Develop new
synchrointerfaces for

NAVSSIBlock 4.2.2, hold
PDR,hold CDR, hold

TRR,and develop
SIDs/ICDs. "

Met 2010-09-20

Customer Results New Customers and
Market Penetration

Provide an integrated
Position, Navigation, and
Timing  (PNT) solution to

the US Coast Guard

annual systems increase NAVSSI Block 4.2.3
hardware

2009-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 Still in development. "Develop new interfaces Met 2010-09-20
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Block 4.2.3 initial design
review scheduled for

SEP 2010, final design
review scheduled for

NOV 2010.

for NAVSSIBlock 4.2.3,
hold Design Reviews,

and develop SIDs/ICDs.
"

Mission and Business
Results

Logistics Management Provide ILS
documentation for Coast

Guard

annual hull increase "Existing NAVSSIBlock
4.2.1 ILSdocumentation

andspecific Coast
GuardrequirementsExisti

ng NAVSSI"

2009-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 All ILS products provided
ICW installation in

WMSL 750 in July 2010

All required Coast Guard
ILS documentation

Met 2010-09-20

Mission and Business
Results

Logistics Management Provide ILS
documentation for
follow-on US Coast

Guard Cutters and FMS
customers

annual document increase "Existing NAVSSIBlock
4.2.1 ILSdocumentation

andspecific Coast
GuardrequirementsExisti

ng NAVSSI"

2011-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 Actual results not yet
available, still in

development

All required Coast Guard
ILS documentation

Met 2010-09-20

Processes and Activities Costs Resolve all required
System Software

modifications

annual system increase NAVSSI Block 4.2.1 2013-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2013 Actual results not yet
available.

All requirements to
modify software (e.g.

IAVA, EOL components,
etc) met

Met 2010-09-20

Processes and Activities Compliance Resolve all required
System Software

modifications

annual system increase NAVSSI Block 4.2.1 2012-01-01

Fiscal Year Target Actual Results Target Last Updated
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“Met” or “Not Met”

2012 Actual results not yet
available.

All requirements to
modify software (e.g.

IAVA, EOL components,
etc) met

Met 2010-09-20

Technology User Requirements The horizontal position
error shall be >7m (2 )

-95%  The vertical
position error shall be

>12.5m (2 ) -95%

annual meters decrease The horizontal position
error shall be >7m (2 )

-95%  The vertical
position error shall be

>12.5m (2 ) -95%

2009-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 Actual results not yet
available.

The horizontal position
error shall be >7m (2 )

-95%  The vertical
position error shall be

>12.5m (2 ) -95%

Met 2011-02-11

* - Indicates data is redacted.
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